East Lake Sammamish Master Plan Trail

South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities
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Week beginning April 3, 2017

Week of 4/3:

Sta 230+50 — Continue excavation for Wall #5/5a
Sta 223+50 — Continue construction of Wall #5/5a
Sta 223+50 — Begin backfilling at Wall #5/5a

Sta 223+50 — Begin excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3
Sta 223+50 — Continue excavation for Wall #2
Sta 223450 — Continue construction of Wall #2
Sta 223+50 — Continue backfilling at Wall #2

Sta 244+50 — Continue construction of Wall #8A
Sta 227+00 — Continue water service relocation
Sta 235+00, 282+00 — 262+00 — Placing Crushed
Surfacing Base Course (CSBC) material on trail

Week of 4/10:

Sta 230+50 — Continue construction of Wall #5/5a
Sta 230450 — Place backfill material at Wall #5/5a
Sta 223+50 — Continue excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3

Sta 223450 — Continue excavation for Wall #2

Sta 223+50 — Continue construction of Wall #2
Sta 223+50 — Continue backfilling at Wall #2

Sta 244450 — Continue construction of Wall #8A
Sta 244450 — Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail

Sta 40+15 — Install quarry spalls on Channel Slope

Week of 4/17:

Sta 230+50 — Continue construction of Wall #5
Sta 230+50 — Place backfill material at Wall #5
Sta 223+50 — Continue excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3

Sta 223+50 — Continue excavation for Wall #2

Sta 223+50 — Continue construction of Wall #2
Sta 223+50 - Continue backfilling at Wall #2

Sta 244+50 — Continue construction of Wall #8A
Sta 244+50 - Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail

Sta 40+15 — Install quarry spalls on Channel Slope

Safety fencing installed above completed
portion of Wall 6
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Continued construction of wall 5 and wall 5a Excavation for trail asphalt base installation (CSBC)

Project Contacts
Hotline: 1-888-668-4886
Email; ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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